All reports listed in the requirements have been completed and are in production with the exception of those listed for Service Packs 15 through 17 below. Additional summary reports (actions and dollars only) not included in the original system requirements have been added for the following reports:

· Award to 8(a) Contractors
· Award to HubZone Contractors

· Contractor Search

· List Of Counties In The State Where Work Performed

· Other Services And Construction-By Service Category

· Product or Service Search

· Products And Services Purchased In The State-Country

· Register Report

· Research and Development Summary-By R and D Category

· Summary Statistics for Entire State-Country

· Supplies and Equipment

Service Pack 15

1. The CCR data has been modified to add the parent DUNS from the monthly extract that CCR is now providing. Only about 30% of all vendor records have a parent DUNS number. We are working with CCR to see how we can get the rest of the parent DUNS information. The following reports use parent DUNS information and need to be completed.

· Top 100 Contracts

· Top 100 Contractors

· Top 50 Contractors Headquartered in State/Country

· Top 50 Contractors with Award in State

· Add Federal Procurement Top 10 Contractors by PSC to the Federal Dollars by State Report

2. The Data Dissemination document needs to be reviewed with GSA to discuss the cost schedule. GCE cannot complete the public reports until a final review has been completed and the cost schedule has been finalized. The following task will be completed in Service Pack 15 provided the GSA review is completed on schedule.

· Assign cost to reports after GSA reviews cost schedule
Service Pack 16
1. SF 281 data has not been included on any of the reports. GCE needs GSA to discuss requirements with GCE before the tasks can be completed. The following reports need to be modified to include the SF281 data:
· Small Business Goaling Report

· All Categories of Small Business Report

· Contract Dollars by Executive Departments & Agencies Report

· Top Federal Snapshot Report

2. The Small Business Goaling report is being changed for the third time. GCE is waiting for final approval from GSA to complete this report. This report is dependent on final comments and final determination of the requirements (see schedule).
3. GCE needs GSA help in identifying the requirements for the SOCAR Report and the SF279/281 Comparison Report.

Service Pack 17
Data Transfers have not been completed. The data transfer completion is dependent on GSA’s participation in the requirements meetings, requirements review and design review for the following transfers:

· Quarterly 1099 to IRS

· Annual Data feed to Census for CFFR

· Annual data feed to Trade Rep
