Service Pack 38.2 Contents as of 6/29/2006:
SPR Listing
· FPDSHD-19444 Problem with Federal Contract and Action detail report and Contractor Search detail report. 
	Schedule SP38.2
	Days
	Start
	End

	Development
	2d
	Thu 6/29/2006
	Fri 6/30/2006

	Internal Testing (ITEST)
	1d
	Mon 7/3/2006
	Mon 7/3/2006

	Final Quality Testing (FQT)
	1d
	Thu 7/6/2006
	Thu 7/6/2006

	BETA Installation with Shakeout (PM)
	.5d
	Mon 7/5/2006
	Mon 7/5/2006

	FQT Installation with Shakeout (AM)
	.5d
	Mon 7/5/2006
	Mon 7/5/2006

	Pre-Prod Installation with Shakeout (AM)
	1d
	Tue 7/6/2006
	Tue 7/6/2006

	Installation in production with Shakeout (PM)
	1d
	Fri 7/7/2006
	Fri 7/7/2006


