	[image: image1.png]Ertorrisss, fic.




	Build Promotion Waiver Form 
GCE-Form-SDLC-Build Promotion-Waiver-Approval-V3
Effective: 11/05/2007



	Division: GSA
Project(s): FPDS-NG 1.2 SP 54.2

	Date: 11/8/2007
Preparer/Requester:  Deborah Blackwell
Manager: Nancy Gunsauls

	Purpose: Obtain approval for waiver of (or deviations from standard SDLC processes) artifacts required to promote a Build from one phase to another phase of SDLC.

	Build Contents

Build  Revision Number  

2246
Build Number 

1
 

	Waiver Description

FPDS-NG pre-production environment is not available starting on 11/7/2007 until 11/13/2007.  During this pre-production downtime, the database is being refreshed with a frozen copy of production as of 7/1/2007 for producing the 2006 FPR report.  Therefore, I will need to move priority service pack SP54.2 to production from the FQT environment.  
Factors That Supported Decision
 FORMCHECKBOX 
     Client unavailability

 FORMCHECKBOX 
     Redeployment
 FORMCHECKBOX 
     Environment unavailability

 FORMCHECKBOX 
     Artifact unavailability
 FORMCHECKBOX 
     Other (describe and attach artifacts)


	Additional Artifacts:

· Previous Deployment Form.

	Approvals


	Role
	Name
	Signature
	Date

	Configuration Manager
	Phanidhar Narra
	
	

	Independent Assessor
	Ani Gupte
	
	

	SDLC / Delivery Manager
	Deborah Blackwell
	
	

	Release / Program Manager
	Nancy Gunsauls
	
	

	COO 
	Nancy Gunsauls
	
	

	CEO
	Ray Muslimani
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